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INDIANA DEPARTMENT OF TRANSPORTATION 

MATERIALS AND TESTS DIVISION 
 

CONTRACTOR QUALITY CONTROL PLANS 
ITM No. 803-02P 

 
1.0 SCOPE. 
 

1.1 This procedure covers the preparation of a QCP by a Contractor. The QCP shall be 
provided, maintained, and followed to assure all materials furnished and placed for 
acceptance are in accordance with the contract requirements. 

 
1.2 The values stated in either acceptable English or SI metric units are to be regarded 

separately as standard, as appropriate for a specification with which this ITM is used. 
Within the text, SI metric units are shown in parenthesis. The values stated in each 
system may not be exact equivalents; therefore each system shall be used independently 
of the other, without combining values in any way. 

 
1.3 This ITM may involve hazardous materials, operations, and equipment. This ITM does 

not purport to address all of the safety problems associated with the ITM's use. The ITM 
user's responsibility is to establish appropriate safety and health practices and determine 
the applicability of regulatory limitations prior to use. 

 
2.0 REFERENCES. 
 

2.1 Standards.  AASHTO, ASTM, ITM, SSPC, and other referenced standards will be 
identified under each type of Contractor's QCP contained herein. 

 
3.0 TERMINOLOGY. 
 

3.1 Terms and Abbreviations.  Definitions for terms and abbreviations shall be in 
accordance with the Department’s Standard Specifications, Section 101 Terms and 
Abbreviations, specific to a type of Contractor's QCP will be defined within that type of 
QCP requirements, as necessary. 

 
4.0 GENERAL REQUIREMENTS. 
 

4.1 The QCP shall be contract specific and state how the Contractor proposes to control the 
materials, equipment, and operations on the contract. 

 
4.2 The QCP shall be signed and dated by the Contractor’s representative at the time it is 

submitted to the Engineer. 
 

4.3 The Department will review, sign, and date the QCP if the contents of the QCP are in 
compliance with the requirements as stated herein. 
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4.4 The QCP shall be maintained to reflect the current status of the operations, and revisions 
shall be provided in writing prior to initiating the change. The change shall not be 
implemented until the revision has been accepted. 

 
4.5 The QCP shall contain the name, qualifications, telephone number, duties, and employer 

of all quality control personnel necessary to implement the QCP. The minimum number 
of quality control functions shall be as follows: 

 
4.5.1 QCP Manager.  The person who is responsible for the overall administration of 

the QCP. 
 

4.5.2 QCP Site Manager.  The person who is responsible for the execution of the QCP 
and liaison with the Engineer. 

 
4.5.3 Quality Control Technician.  The person who is responsible for conducting 

quality control tests and inspection to implement the QCP. There may be more 
than one quality control technician. 

 
4.5.4 One quality control person may perform the duties of any of the other functions 

listed in 4.5.1, 4.5.2, or 4.5.3. 
 

4.6 The QCP shall contain, but not be limited to, the proposed methods of sampling, testing, 
calibration, construction control, monitoring, and anticipated frequencies. 

 
4.7 Placement operations shall not begin before the QCP has been accepted. 

 
4.8 As a minimum, the QCP shall contain the information as stated herein for the following 

operations: 
 

a) HMA Pavements -- 5.0 
b) Portland Cement Concrete Pavements -- 6.0 
c) Structural Concrete -- 7.0 
d) Painting of Steel Bridges -- 8.0 
e) Shop Painting of Steel for Bridges -- 9.0 
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5.0 HMA PAVEMENTS QCP. 
 

5.1 REFERENCES. 
 

5.1.1 AASHTO Standards. 
 

T 287  Asphalt Cement Content of Asphalt Concrete 
Mixtures by the Nuclear Method 

5.1.2 ASTM Standards. 
 

D 2950  Density of Bituminous Concrete in Place by Nuclear Method 
D 5821 Determining the Percentages of Fracture Particles in Coarse 

Aggregate 
 

5.1.3 ITM Standards. 
 

571 Quantitative Extraction of Asphalt/Binder and Gradation of 
Extracted Aggregate from HMA Mixtures 

   572  Drying HMA Mixtures 
   582  Certified Hot Mix Asphalt Producer Program 
   583  Certified Volumetric Hot Mix Asphalt Producer Program 
   586  Binder Content by Ignition 

901 The Proper Use of the Profilograph and the Interpretation of 
Profilograms 

 
5.2 Quality Control Technician.  The quality control technician shall be responsible for the 

following minimum functions. 
 

a) Paving operations and joint construction; 
b) Quality control tests for temperature, density, and smoothness; and 
c) Pavement samples for Contractor’s quality control and Department acceptance. 

 
5.3 Process Balance.  The methodology for balancing the operation, to include plant 

production, transportation, placement, and compaction. The corrective action procedure 
for keeping the total operation in balance shall be provided. 

 
5.4 Transportation of Mixture.  The procedures for transportation of the HMA from the 

plant to the paver shall include as a minimum the following: 
 

5.4.1 Truck Bed Cover.  The criteria for when waterproof covers shall be used and the 
person that directs their use. 

 
5.4.2 Unloading.  The procedures for truck unloading, and for removing the remaining 

mixture from the truck bed and bed apron. 
 

5.4.3 Transfer Vehicles.  If used, the type and size of Materials Transfer Device or 
Windrow Elevator, and the plans for bridge crossings. 
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5.5 Paving.  The procedures for placement of the HMA shall include as a minimum the 

following: 
 

5.5.1 Paving Plan.  The general sequence, the widths and depths of paving for each of 
the major courses, and the planned date for paving to begin and to be completed 
on the contract. 

 
5.5.2 Material Feed System.  The procedure for processing the mixture though the 

paver. 
 

5.5.3 Grade and slope.  The procedure for controlling the grade and slope, including a 
description of placing wedge and level courses, if applicable. 

 
5.5.4 Joints.  The procedure for the construction of the longitudinal and transverse 

joints. The starting and stopping procedures of the paver for transverse joints shall 
be included. 

 
5.5.5 Asphalt Materials.  The source, source numbers, type, and grade of materials 

that shall be used for the tack coat, prime coat, or seal coat. 
 

5.6 Joint Compaction.  The procedures for compaction of the longitudinal and transverse 
joints. 

 
5.7 Materials Sampling and Testing.  The procedures for sampling and testing of the HMA 

and the frequency of tests shall be identified and include as a minimum the following: 
 

5.7.1 Mixture Properties.  The plant, certified in accordance with ITM 582, or ITM 
583, as appropriate, that will supply the HMA mixture to the site including the 
location, owner, producer name, and plant number. 

 
a. The laboratory and procedures that will be utilized for quality control testing 

of the mixture. The minimum frequency of samples shall be designated.  
 

5.7.2 Mixture Temperature at Paver.  The procedure for measuring the temperature 
of the mixture at the paver. The temperature shall be taken immediately behind 
the paver prior to compaction. The minimum frequency of tests shall be one test 
for each 1 h of paving. 

 
5.7.3 Density.  The procedure for measuring the density of the mixture utilizing a non-

destructive technique. Density tests shall be taken on the mainline and shoulders. 
The minimum frequency of tests shall be one test each 1000 yd2 (800 m²). A 
nuclear test device, if used, shall be calibrated in accordance with ASTM D 2950 
at a minimum frequency of once each 12 months. 

 
The procedure for monitoring the temperature of the mix during compaction to 
optimize the rolling pattern shall be included. 
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5.7.4 Coring.  The plan for when cores shall be taken and procedure for refilling core 

holes. 
 

5.7.5 Smoothness.  The procedure for measuring the smoothness of the pavement. The 
annual certification of the profilograph in accordance with ITM 901 shall be 
included. 

 
5.8 Response to Test Results.  The response to quality control tests shall include as a 

minimum the following. 
 

5.8.1 Mixture.  The procedure for corrective action in response to mixture tests from 
the pavement. 

 
5.8.2 Temperature of Mixture.  The procedure for corrective action in response to 

temperature measurements. 
 

5.8.3 Density.  The procedure for corrective action in response to density tests. 
 

5.9 Pavement Smoothness.  The procedure for correcting the profile of non-complying 
pavement. Areas outside of the allowable tolerance of 401.18 shall be corrected. 

 
5.10 Documentation.  A statement that the test results for control and documentation of 

equipment shall be maintained for a period of three years upon completion of the contract 
shall be included. The records, either electronic and/or hard copies, shall be maintained at 
a readily accessible location for review by the Department at any time. The 
documentation shall include the following: 

 
5.10.1 Quality Control Tests.  The results for the mixture, temperature, density, and 

smoothness tests of the pavement. 
 

5.10.2 Equipment.  Documentation of the manufacture, model, and type of paver and 
rollers used each day of paving. Modifications to this equipment shall be noted. 
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6.0 PORTLAND CEMENT CONCRETE PAVEMENT QCP. 
 

6.1 REFERENCES. 
 

6.1.1 AASHTO Standards. 
 

T 121 Mass per Cubic Meter (Cubic Foot), Yield, and Air Content 
(Gravimetric) of Concrete 

T 152 Air Content of Freshly Mixed Concrete by the Pressure Method 
 

6.1.2 ASTM Standards. 
 

C 173 Air Content of Freshly Mixed Concrete by the Volumetric Method 
 

6.1.3 ITM Standards. 
 

402 Strength of Portland Cement Concrete Pavement (PCCP) Using the 
Maturity Method 

901 The Proper Use of the Profilograph and the Interpretation of Profilograms 
902 Verifying Sieves 
909 Verifying Thermometers 
910 Verifying Balances 
911 Verifying Slump Cones 
 

6.1.4 Other 
 

ACI 306 Cold Weather Concreting 
 

6.2 Quality Control Technician.  The technician shall be an American Concrete Institute 
(ACI) certified concrete field testing technician, grade 1. 

 
6.3 Testing Facility.  The location of the testing facility and a list of test equipment. The 

testing facility shall be in accordance with 507.09. A statement of accessibility of the 
testing facility shall be included that allows Department personnel to witness quality 
control activities, and to review quality control tests. 

 
6.3.1 Testing Equipment.  A list of the testing equipment proposed for quality control 

testing, and the test methods and frequency of calibration or verification of the 
equipment. The equipment shall meet the requirements of the test methods 
identified in 501.08. The Contractor shall maintain a record of all equipment 
calibration or verification results at the testing facility. The minimum frequency 
and procedures shall be as follows: 
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Equipment Requirement Minimum 
Frequency 

Procedure 

Air Meter Calibration 3 months AASHTO T 152 or ASTM C173 
Balances Verification 12 months ITM 910 
Sieves Check Physical Condition 6 months ITM 902 
Slump Cones Verify Dimensions 12 months ITM 911 
Thermometers Verification 6 months ITM 909 
Unit Weigh Measure Calibration 12 months AASHTO T 121 

 
6.4 Materials.  The source, transportation, handling, and storage procedures, as applicable, 

for materials to be used in the PCCP. 
 

6.4.1 Admixtures - type 
 

6.4.2 Aggregates - size 
 

6.4.3 Curing Materials 
 

6.4.4 Dowel Bars - size 
 

6.4.5 Dowel Bar Assemblies - size 
 

6.4.6 Fly Ash - class 
 

6.4.7 Ground Granulated Blast Furnace Slag - grade 
 

6.4.8 Joint Fillers - type 
 

6.4.9 Joint Materials - type 
 

6.4.10 Portland Cement - type 
 

6.4.11 Reinforcing Steel - size and type 
 

6.4.12 Water - Potable or non potable. If non-potable, the sampling and testing 
procedures shall be included. 

 
6.5 Process Control of Aggregates.  A plan for control of the gradation and moisture in the 

aggregate stockpiles, identification of stockpiles by signing or other acceptable methods, 
techniques for construction of proper stockpiles, and loading procedures. 

 
6.5.1 The gradation control band tolerances on each sieve for aggregates not in 

accordance with the gradations of 904.02(g) and 904.03(e) shall be included. 
 

The minimum number of tests for each aggregate size shall be one gradation test 
for each day of concrete paving operations. The procedure for determination of 
the combined aggregate gradation shall be included. Gradation tests shall verify 
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the maximum size of the aggregates and the mathematically combined amount 
passing the No. 200 (75 µm) sieve of fine and coarse aggregates which have been 
proportioned in accordance with the CMD. Gradation tests shall also verify 
compliance with intermediate sieves in accordance with 904.02 and 904.03 or 
with sieve band tolerances as stated herein. 

 
6.5.2 The procedure for determination of the water absorption of the aggregate shall be 

included. The minimum frequency shall be two tests for each aggregate used 
during the concrete paving operations. 

 
6.6 Trial Batch Demonstration.  The procedures, location, and type of equipment to be 

utilized during the trial batch demonstration(s). 
 

6.6.1 Mixtures.  The identification and intended use of each mixture. 
 

6.7 Concrete Batching.  The techniques and controls of the concrete batching operations. A 
description of the plant, including the capacity and intended batch size, and the methods 
and sequence by which the plant produces a batch shall be included. The minimum 
mixing time shall be stated. 

 
6.7.1 The initial and routine equipment checks, including those performed on mixers, 

scales, water meters, and admixture dispensers, shall be included. All material 
checks, including frequencies of testing, shall be identified. The methods to 
monitor ingredients used, and the record of each batch shall be included. 

 
6.8 Process Control of Concrete.  The procedures for sampling and testing the concrete mix 

for flexural strength, air content, unit weight, and water/cementitious ratio. The 
frequency of tests shall be included and as a minimum shall meet the following: 

 
6.8.1 Flexural Strength.  The minimum frequency of tests shall be one set of two 

beams for each sublot. 
 

6.8.2 Air Content.  The minimum frequency of tests shall be one air content for each 
sublot. 

 
6.8.3 Unit Weight.  The minimum frequency of tests shall be one unit weight for each 

sublot. 
 

6.8.4 Water/Cementitious Ratio.  The minimum frequency shall be one per week or 
one for every five lots, whichever is more restrictive by frequency. 

 
6.9 Process Control of Pavement. 

 
6.9.1 Pavement Depth.  The procedure for monitoring the depth of the concrete 

pavement. 
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6.9.2 Surface Profile.  The procedure for measuring the surface profile and correcting 
profile non-compliance of the concrete pavement. 

 
6.9.3 Surface Smoothness.  The procedure for measuring the smoothness and 

correcting smoothness non-compliance of the concrete pavement. The 
certification of the profilograph in accordance with ITM 901 shall be included. 

 
6.10 Control Charts.  The procedures for charting quality control results for tests for flexural 

strength, unit weight and air content of the concrete. The control charts shall indicate 
process control limits for each sublot and lot, 100 percent payment limits, and have a 
legend. The charts shall be maintained at a readily accessible location at the common 
testing facility. 

 
 The control chart legend shall be as follows: 

 
1. The target value, if applicable, shall be the center of the chart and shall be 

represented by a heavy long dash followed by a short dash line. 
 

2. Control limits shall be represented by heavy solid lines. 
 

3. One hundred percent payment limits shall be indicated by short dashed lines. 
 

4. The horizontal lines on the chart indicating the 100 percent payment limits, 
control limits, and target value, if applicable, shall be numerically identified in the 
left margin. 

 
5. The vertical distance between upper and lower control limits shall be no less than 

2 in. (50 mm). 
 

6. The plot point for the test results shall be surrounded by a small circle, and each 
consecutive point shall be connected by a solid straight line. 

 
7. Test results shall be plotted left to right in chronological order, and dates 

corresponding to each test shall be shown along the horizontal axis. 
 

 Any proposed deviation from these procedures shall be identified in the QCP. 
 

6.11 Response to Test Results.  The response to process control tests shall include as a 
minimum the following: 

 
6.11.1 Water Absorption.  The procedure for corrective action when the absorption test 

results for a particular size of aggregate differs from the design mix value by 
more than 0.5 percent. A statement that production shall be discontinued when 
this tolerance is exceeded shall be included. 

 
6.11.2 Other Quality Control Tests.  The procedure for corrective action for results 

outside of satisfactory limits for each type of test. 
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6.12 Concrete Hauling.  The equipment and methods for delivery to the paver. The 

description or plan drawing of the traffic patterns in the vicinity of the plant and for 
delivery of the concrete mix to the site of work shall be stated. Information concerning 
temporary adjustments to traffic flow shall be included. 

 
6.12.1 Workability.  When using transit mixers the procedures for adding water to the 

PCC and the required mixing time to increase workability. 
 

6.13 Concrete Paving.  The procedures for placement of the concrete shall include as a 
minimum the following. 

 
6.13.1 Paving Plan.  The general sequence of construction, the widths and methods of 

placement for all areas, and the planned date for paving to begin and to be 
completed on each phase of the contract. 

 
6.13.2 Cold Weather Paving.  The procedures to be utilized when ambient temperature 

is below 35°F (2°C). Procedures shall address protection of subgrade, treatment 
of concrete components, and protection of the PCCP. ACI 306 may be used for 
additional guidance. 

 
6.13.3 Night Paving.  The procedures to be utilized for artificial lighting when natural 

light is insufficient. The procedures shall include the number and type of units 
with respect to the paving operations. 

 
6.13.4 Paving.  The techniques used to place concrete throughout the project with 

specific details pertaining to difficult locations, such as joining existing pavement, 
gaps, headers, crossovers, approaches, or tapers. 

 
6.13.5 Equipment.  Identification of the equipment used in the paving operations on 

each phase of the contract. 
 

6.13.6 Alignment and Profile.  The methods of controlling the alignment and profile. 
 

6.13.7 Placement and Consolidation.  Methods of depositing plastic concrete from the 
hauling equipment to the grade. The proposed methods of spreading and 
consolidating shall be included. 

 
6.14 Joints.  The type of sealant to be used and the manufacturers recommended installation 

procedure for each type of joint construction. The measures to be taken to prevent the 
flow of cementious material into previously placed and sawn joints, when placing 
adjacent concrete pavement shall be included. 

 
6.14.1 D-1 Contraction.  The procedure for identifying the contract conditions so that 

the joints are continuous from edge of pavement to edge of pavement. Methods of 
installation, alignment, timing of sawing, and protection shall be included. 
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6.14.2 Longitudinal.  The method of construction, which shall include details of how 
the reinforcing steel is to be placed and when the joints are to be saw cut, at 
identified planned locations. 

 
6.14.3 Transverse Construction.  The method of construction, which shall include 

details of the type of header and reinforcing used, when paving operations are 
suspended. 

 
6.14.4 Longitudinal Construction.  The method of construction and proposed spacing 

if other than shown on the plans. 
 

6.15 Finishing, Texturing, and Curing.  The methods for finishing, texturing, and curing the 
PCCP. The equipment to be used shall be identified. 

 
6.16 Documentation.  A statement that the test results for control shall be maintained for a 

period of three years upon completion of the contract shall be included. The records, 
either electronic and/or hard copies, shall be maintained at a readily accessible location 
for review by the Department at any time. The documentation shall include results for the 
aggregate tests, mixture tests, and the profile, smoothness, and depth of pavement tests. 
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7.0 STRUCTURAL CONCRETE QCP. 
 

7.1 REFERENCES. 
 

7.1.1 AASHTO Standards. 
T 67 Standard Practices for Force Verification of Testing Machines 
T 121 Mass per Cubic Meter (Cubic Foot), Yield, and Air Content 

(Gravimetric) of Concrete 
T 152 Air Content of Freshly Mixed Concrete by the Pressure Method 

 
7.1.2 ASTM Standards. 

C 173 Air Content of Freshly Mixed Concrete by the Volumetric Method 
 

7.1.3 ITM Standards. 
   902  Verifying Sieves 
   909  Verifying Thermometers 
   910  Verifying Balances 
   911  Verifying Slump Cones 
 

7.2 Quality Control Technician.  The technician shall be a Certified Concrete Technician. 
The technician shall be at the plant for the trial batch demonstration, and be at the plant 
or at the site of work at the point of placement until placement and finishing are 
complete. The technician shall supervise all sampling and testing for process control. An 
American Concrete Institute (ACI) certified concrete field testing technician, grade I, 
shall perform all sampling and testing for process control. 

 
7.3 Testing Facility.  The location of the testing facility to be used for determination of the 

compressive strength of concrete. 
 

7.4 Testing Equipment.  A list of the testing equipment proposed for process control testing, 
and the test methods and frequency of calibration of verification of the equipment. The 
equipment shall meet the requirements of the test methods identified, except as such 
requirements may be modified in the Standard Specifications. A record of all equipment 
calibration or verification results shall be maintained. The minimum frequency and 
procedures shall be as follows: 

 

Equipment Requirement Minimum 
Frequency Procedure 

Air Meter Calibration 3 months AASHTO T 152 or ASTM C 173 
Balances Verification 12 months ITM 910 
Sieves Check Physical Condition 6 months ITM 902 

Slump Cones Verifying Dimensions 12 months ITM 911 
Testing Machine Verification 12 months AASHTO T 67 
Thermometers Verification 6 months ITM 909 

Unit Weight Measures Calibration 12 months AASHTO T 121 
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7.5 Materials.  The source, transportation, handling, and storage procedures, if applicable, 
for materials to be used in the Superstructure Concrete. 

 
7.5.1 Admixtures.  Type 

 
7.5.2 Aggregates.  Size 

 
7.5.3 Curing Materials. 

 
7.5.4 Reinforcing Steel.  Size and Type 

 
7.5.5 Evaporation Retardants. 

 
7.5.6 Fly Ash.  Class 

 
7.5.7 Ground Granulated Blast Furnace Slag.  Grade 

 
7.5.8 Microsilica. 

 
7.5.9 Portland Cement.  Type 

 
7.5.10 Water - Potable or non potable.  If non-potable, the sampling and testing 

procedures shall be included. 
 

7.6 Process Control of Aggregates.  The procedure for monitoring aggregate gradation, 
water absorption, and Saturated Surface Dry (SSD) Bulk Specific Gravity to verify 
compliance with the properties of the aggregates used at the time of the trial batch 
demonstration. 

 
7.6.1 The gradation control band tolerances on each sieve for aggregates not in 

accordance with the gradations of 904.02(g) and 904.03(e) shall be included. 
 

A statement that a copy of the control charts shall be obtained from the Certified 
Aggregate Producer (CAP) shall be included. The charts shall represent 
production and load-out test results for gradation since the CAP was certified, not 
to exceed the 30 most recent results, and shall be obtained within seven days of 
concrete placement operations. In lieu of obtaining control charts from the CAP, 
gradation tests of the aggregates stockpiled at the plant may be performed within 
seven days of concrete placement operations. If the gradation tests are conducted, 
the sampling and testing procedures shall be included. 

 
The procedure for determination of the combined gradation shall be included. 
Gradation test results shall verify the maximum size of the aggregate and the 
mathematically combined amount passing the No. 200 (75 µm) sieve of fine and 
coarse aggregates which have been proportioned in accordance with the concrete 
mix design. 
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7.6.2 The procedures for determination of the water absorption and the SSD Bulk 
Specific Gravity shall be included. The minimum frequency of each test 
procedure shall be one test for each aggregate. The tests shall be conducted within 
seven days prior to concrete placement operations. 

 
7.7 Trial Batch Demonstration.  The procedures, location, and type of equipment to be 

utilized during the trial batch demonstration(s). 
 

7.8 Concrete Batching.  The techniques and controls of the concrete batching operations. A 
description of the plant, including the capacity and intended batch size, and the methods 
and sequence by which the plant produces a batch shall be included. 

 
7.8.1 The initial and routine equipment checks, including those performed on scales, 

water meters, admixture dispensers, mixing equipment, and agitators, if 
applicable, shall be included. All material checks, including frequencies of 
testing, shall be identified. The methods to monitor ingredients used, and the 
record of each batch shall be included. 

 
7.9 Process Control or Concrete.  The location and procedures for sampling and testing the 

concrete mix for slump, air content and unit weight, water/cementitious ratio, and 
compressive strength. The process control samples shall be obtained from the site of 
work at the point of placement.  The frequency of tests shall be included and as a 
minimum meet the following. 

 
7.9.1 Slump.  The minimum frequency shall be one slump test for each sublot; however 

the slump shall be determined on the concrete mix from the first concrete truck 
for each day of production. 

 
7.9.2 Air Content and Unit Weight.  The minimum frequency of tests shall be one air 

content and one unit weight for each sublot; however the air content and unit 
weight shall be determined on the concrete mix from the first concrete truck for 
each day of production. An additional air content and unit weight determination 
shall be made if there is a change in production, delivery, or placement. 

 
7.9.3 Water/Cementitious Ratio.  The minimum frequency shall be one determination 

for each day of concrete placement operations. 
 

7.9.4 Compressive Strength.  The minimum frequency of tests shall be one set of two 
cylinders tested at 28 days for each sublot. 

 
7.10 Process Control of Reinforcing Steel.  The frequency and procedure for monitoring the 

depth of concrete over the uppermost bar of the top mat of reinforcing steel. A statement 
that measurements shall be obtained as soon as the concrete is placed and struck off, and 
while still plastic, shall be included. 
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7.11 Response to Test Results.  The response to process control tests shall include as a 
minimum the following: 

 
7.11.1 Water Absorption.  The procedure for corrective action when the absorption test 

results for a particular size of aggregate differs from the mixture design value by 
more than 0.5 percent. A statement that the absorption value for the source shall 
be investigated and an absorption percent determined shall be included. 

 
7.11.2 Bulk Specific Gravity (SSD).  The procedure of corrective action when the bulk 

specific gravity (SSD) of fine aggregate differs from the mixture design value by 
more than 0.056 or the bulk specific gravity (SSD) of coarse aggregate differs 
from the mixture design value by more than 0.032. A statement that the bulk 
specific gravity (SSD) value for the source shall be investigated and a bulk 
specific gravity (SSD) value determined shall be included. 

 
7.11.3 Unit Weight.  The procedure for corrective action when the plastic unit weight 

varies by more than ± 1 lb/ft3 (16 kg/m3) from the predicted value for the air 
content measured, not to exceed a unit weight representing a water/cementitious 
ratio of 0.420. 

 
7.11.4 Slump.  The procedure for corrective action when the slump is not within the 

mixture design requirements. 
 

7.11.5 Other Quality Control Tests.  The procedure for corrective action for test results 
outside of satisfactory limits established for each type of test. 

 
7.12 Concrete Hauling.  The equipment and methods for delivery of the concrete. The 

description or plan drawing of the traffic patterns for delivery of the concrete mix to the 
site of work shall be included. The patterns may be adjusted for unanticipated conditions 
without an addendum to the QCP. 

 
7.13 Concrete Placement.  The procedures for placement of the concrete to include as a 

minimum the placing sequence, identification of the placing equipment, and a description 
of the pumping procedures, if applicable. 

 
7.14 Concrete Finishing, Texturing and Curing.  The methods for finishing, texturing, and 

curing concrete. The description and identification of equipment shall be included. 
 

7.15 Forms, Falsework, and Centering.  The procedure for determining when the forms, 
falsework, and centering may be removed. The minimum frequency of samples for 
determination of removal shall be two cylinders or two beams. 
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7.16 Documentation.  The report format used to convey process control test results, and other 

pertinent information. Documentation of corrective actions shall be given to the Engineer 
within 24 h of such action. A statement that the test results for control shall be 
maintained for a period of three years upon completion of the contract shall be included. 
The records, either electronic and/or hard copies, shall be maintained at a readily 
accessible location for review by the Department at any time. Documentation shall 
include results for the aggregate tests, mixture tests, and depth of cover of concrete over 
reinforcing steel measurements. 
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8.0 PAINTING OF STEEL BRIDGE QCP. 
 

8.1 REFERENCES.  The Contractor's certification and quality control inspections for 
cleaning, coating applications and curing of coatings shall be in accordance with the 
following standards. 

 
8.1.1 ASTM Standards. 

 
   D 4285  Clean Compressed Air 
   D 4417  Field Measurement of Surface Profile of Blast 

Cleaned Steel 
   D 4752  Measuring MEK Resistance of Ethyl Silicate 

(Inorganic) Zinc-Rich Primers by Solvent Rub 
   E 337  Relative Humidity by Wet and Dry Bulb 

Psychrometer 
 

8.1.2 SSPC Standards. 
 
   Guide 6 Guide for Containing Debris Generated During 
     (CON) Paint Operations 
   PA 2  Measurement of Dry Paint Thickness with 

Magnetic Gages 
   QP 1  Standard Procedures for Evaluating the 

Qualifications of Painting Contractors: Field 
Application to Complex Structures 

   QP 2  Standard Procedures for Evaluating the 
Qualifications of Painting Contractors to 
Remove Hazardous Paint 

   Vis 1  Visual Standard for Abrasive Blast Cleaned 
Steel 

   Vis 3  Visual Standard for Power and Hand Tool 
Cleaned Steel 

 
8.1.3 Procedures to Provide Standards.  The proposed method to provide and 

maintain at the project site the current versions of all referenced standards, SSPC 
Structural Steel Painting Manuals and Cleaning Comparison Charts. 

 
8.2 Quality Control Technician.  The Quality Control Technician shall be in accordance 

with 4.5.3 and a NACE certified coatings inspector. 
 

8.3 Quality Control Inspection.  The proposed methodology providing the specific 
inspections, equipment and documentation of inspections by the NACE qualified quality 
control technician shall be described in the following areas. 

 
8.3.1 Quality Control Inspection Instrumentation. The methods, identification, and 

calibration of quality control instrumentation shall be provided. 
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8.3.2 Quality Control Inspection Points.  The quality control inspection shall include 
the following inspection points for each lot of each structure, as applicable. 

 
(a) Pressure washing; 
(b) Solvent cleaning; 
(c) Near-white blast cleaning; 
(d) Commercial blast cleaning; 
(e) Hand tool cleaning; 
(f) Brush-off blast cleaning; 
(g) Power tool cleaning; 
(h) Power tool cleaning to bare metal; 
(i) Surface profile; 
(j) Primer coat application and recoatability; 
(k) Intermediate coat application and recoatability; 
(l) Finish coat application and cure; 
(m) Overspray removal; 
(n) Abrasive contamination; and 
(o) Air compressor output contamination. 

 
8.3.3 Quality Control Inspection Frequency.  As a minimum the quality control 

inspection frequency shall be in accordance with the following requirements. 
 

a. Relative humidity, dew point, and surface temperature shall be recorded 
before the application of any coating and at least once per hour during the 
application of any coating. 

 
b. Air compressor output and blasting abrasives shall be inspected at least once 

every four hours for contamination. 
 

c. Visual inspections for cleaning shall be performed after each phase of the 
applicable cleaning operations for compliance with the specified requirements 
for each lot. 

 
d. Surface profile and film thickness shall be based on the results of random 

testing within a lot. The method for determining random locations shall be 
described. The results will be compared to the specified requirements for the 
phase. A reading below the minimum or greater than the maximum will be 
considered as a defect. If the first series of tests has not more than one defect, 
the entire lot will be conforming, provided no other defects are found. If two 
defects are found the series, another testing series will be identified and tested. 
If the total number of defects in the first series of tests is three or greater the 
entire lot is non-conforming. If the total number of defects found after 
combining the results of tests from both the first and second series of test 
totals four or fewer, the entire lot will be conforming, provided no visual 
defects are found. If the total number of defects found after combining results 
of testing from both the first and second series total five or greater, the entire 
lot will be non-conforming. 
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8.4 SSPC Painting Contractor Certification Program.  The painting Contractor shall 

provide evidence of certification to SSPC-QP 1 for cleaning and painting of structural 
steel which does not have lead coatings and SSPC-QP 2 for cleaning and painting of 
structural steel with lead based coatings. 

 
8.5 Traffic Maintenance Plan.  The traffic maintenance plan shall provide the proposed 

method and procedures to be used to protect against blasting of vehicles or pedestrians, to 
eliminate abrasive materials and debris from falling onto the traveled portion of 
pavement, and the prevention of traffic hazards created by material being used by the 
Contractor, the Contractor's equipment, or other debris. The plan shall be structure 
specific for each effected lane of pavement, day and time of lane closure, and shall 
include the proposed protective devices to be used for the maintenance of traffic. 

 
8.6 Work Sequence Schedule.  When the contract contains more than one bridge, the 

scheduled sequence of work shall be provided. 
 

8.7 Pollution Control Plan.  The pollution control plan shall include the specific methods, 
procedures, equipment and training in the following areas. 

 
8.7.1 Containment Procedure.  The specific procedure which shall be used to prevent 

environmental pollution of the air, water, and soil and to contain all blasting 
materials, scrapings, wire brushings and paint particles. The containment 
procedure shall include the description the equipment, including enclosures and 
ventilation systems such as dust collectors. Specific explanations about how each 
piece of equipment will be used to prevent the various forms of pollution and the 
daily schedule of inspection shall be provided. If the bridge is over water, a boom 
or flotation device shall be used as a backup containment device and shall be 
described. An alternate method of containment to the booms may be used 
provided it can be proven to be effective. 

 
8.7.2 Waste Contingency Plan.  The waste contingency plan shall address how a spill 

of waste shall be contained and cleaned. It shall contain the name of the 
emergency coordinator along with a telephone number at which the coordinator 
and the IDEM Emergency Response Branch can be reached 24 hours per day in 
case of a spill. When cleaning and painting over water, the contingency plan shall 
provide the telephone numbers for the local health department and all water 
intake users within 150 m (500 ft.). 

 
8.7.3 Waste Training Program.  The written description of the type and amount of 

both introductory and continuing training given each employee handling waste as 
required by 40 CFR 265.16.  Records, which document proof of employee 
training and job experience in handling waste, shall be included. 

 
8.7.4 Waste Container, Storage, Labeling, Testing, and Disposal.  The procedure for 

storage, type of storage container, labeling, sampling, testing, and disposal of all 



ITM 803-02P  Revised 9-01-02 
 

 
20 of 31 

waste materials shall be provided. These shall comply with all applicable Federal, 
State, and local requirements. 

 
8.8 Health and Safety Plan.  The health and safety plan shall provide documentation of 

training for each employee, contain material safety data sheets for all materials, describe 
personnel protective equipment, explain monitoring of air during removal of lead paint, 
and contain all other health and safety requirements specified by State and Federal 
regulations. 

 
8.9 Origin and Storage of Materials.  The documentation which furnishes the procedures 

and methods of storage of all coatings, thinners, and abrasives shall be provided. 
 

8.10 Surface Preparation of Structural Steel.  The techniques, equipment, and controls of 
the surface preparation operations shall be described. 

 
8.11 Painting.  The techniques, equipment, and controls of the paint mixing, thinning and 

application of each coating shall be described. A description which contains the methods 
and sequence of all painting related activities and includes measurement of the surface 
temperature of the steel, dew point, temperature, humidity, curing of paints, removal of 
overspray, and manufacturer's application instructions and technical data sheets shall be 
provided. 

 
8.12 Documentation.  The report format used to convey quality control test results, visual 

inspections, and other pertinent information shall be described. Documentation of non-
conforming lots and corrective actions shall be given to the Engineer before the next 
phase of work begins. A statement that the test results for control shall be maintained for 
a period of three years upon completion of the contract shall be included. The records, 
either electronic and/or hard copies, shall be maintained at a readily accessible location 
for review by the Department at any time. 
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9.0 SHOP PAINTING OF STEEL FOR BRIDGES QCP. 
 

9.1 REFERENCES. 
 

9.1.1 ASTM Standards. 
 
D 4285  Clean Compressed Air 
D 4417  Field Measurement of Surface Profile of Blast Cleaned Steel 
D 4752 Measuring MEK Resistance of Ethyl Silicate (Inorganic) Zinc-Rich 

Primers by Solvent Rub 
E 337  Relative Humidity by Wet and Dry Bulb Psychrometer 

 
9.1.2 SSPC Standards. 

 
PA 2  Measurement of Dry Paint Thickness with Magnetic Gages 
Vis 1  Visual Standard for Abrasive Blast Cleaned Steel 

 
9.1.3 Procedure to Provide Standards.  The method to provide and maintain current versions 

of all referenced standards. 
 

9.2 Quality Control Technician.  The Quality Control Technician shall be in accordance with 4.5.3 
and a NACE certified coatings inspector. 

 
9.3 Surface Preparation of Structural Steel.  The techniques, equipment, and controls of the 

surface preparations shall be described. 
 

9.4 Painting.  The techniques, equipment, and controls of the paint mixing, thinning, application and 
curing of each coating shall be described. 

 
9.5 Quality Control Inspection.  The proposed methodology providing the specific inspections, 

equipment and documentation of inspections by the NACE qualified quality control technician 
shall be described in the following areas. 

 
9.5.1 Quality Control Instrumentation.  The methods, identification, and calibration of 

quality control instrumentation shall be provided. 
 

9.5.2 Quality Control Inspection Frequency.  The QCP shall contain the quality control 
inspection frequency. As a minimum the frequency of quality control inspections for 
cleaning of the steel, surface profile, dry film thickness and solvent resistance of the 
inorganic zinc primers shall be equal to or greater than the frequency for the 
measurement of dry film thickness in accordance with SSPC-PA 2. 

 
9.5.3 Quality Control Documentation.  The report format used to convey quality control test 

results, visual inspections, and other pertinent information shall be described. 
Documentation of non-conforming work and corrective actions shall be given to the 
Engineer before the next phase begins. A statement that the test results for control shall 
be maintained for a period of three years upon completion of the contract shall be 
included. The records, either electronic and/or hard copies, shall be maintained at a 
readily accessible location for review by the Department at any time. 
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HOT MIX ASPHALT 
QUALITY CONTROL PLAN CHECKLIST 

 
 
CONTRACT NO. ____________________________ DATE _____________________________ 
 
CONTRACTOR ____________________________________________________________________ 

 
 
SIGNATURE PAGE 
 [   ] Submitted 15 Days Prior to 
  Paving 
[   ]  QCP Signed and Dated by 
  QCP Manager 
 
QUALITY CONTROL PERSONNEL 
 
QCP Manager 
[   ]  Name 
[   ]  Qualifications 
[   ]  Telephone Number 
[   ]  Duties 
[   ]  Employer 
 
QCP Site Manager 
[   ]  Name 
[   ]  Qualifications 
[   ]  Telephone Number 
[   ]  Duties 
[   ]  Employer 
[   ]* Same Person as QCP Manager 
 
Quality Control Technicians 
[   ]  Name 
[   ]  Qualifications 
  (INDOT Cert. Technician) 
[   ]  Telephone Number 
[   ]  Duties 
[   ]  Employer 
[   ]* Same Person as QCP Manager 
[   ]* Same Person as QCP Site Manager 

 
PROCESS BALANCE 
[   ]  Plant Production Established 
[   ]    Approximate Number of Trucks 
  Procedure 

[   ]  Paver Speed Procedure 
[   ]  Compaction Production Rate Procedure 
[   ]  Corrective Action Procedure 
 
TRANSPORTATION OF MIXTURE 
 [   ] Criteria for Truck Bed Covers and Person 
  Directing Use 
[   ]  Truck Unloading Procedure 
[   ]  Procedure for Removal of Mixture 
  Remaining in Truck Bed and on Bed 
  Apron 
[   ]* Transfer Vehicles 
 [   ] Type 
 [   ] Size 
 [   ] Plan for Bridge Crossings 
 
PAVING 
 
Paving Plan 
[   ]  General Sequence of Paving 
[   ]  Widths and Depths of Paving for Each of  
  Major Courses 
[   ]  Planned Date for Paving to Begin on 
  Contract 
[   ]  Planned Date for Paving to 
  be Completed on Contract 
 
Material Feed System 
[   ]  Procedure for Processing 
  Mixture through Paver 
 
 
*  Only If Applicable 
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(PAVING CONTINUED) 
Grade and Slope 
[   ]  Procedure for Controlling Grade and 
  Slope 
[   ]* Procedure for Placing Wedge and Level 
 
Joints 
[   ]  Procedure for Construction 
  of Longitudinal Joints 
[   ]  Procedure for Construction 
  of Transverse Joints 
[   ]  Procedure for Starting and Stopping the 
  Paver for Transverse Joints 
 
Asphalt Materials 
[   ]  Tack Coat 
 [   ] Source 
 [   ] Source Number 
 [   ] Type 
 [   ] Grade 
[   ]* Prime Coat 
 [   ] Source 
 [   ] Source Number 
 [   ] Type 
 [   ] Grade 
[   ]* Seal Coat 
 [   ] Source 
 [   ] Source Number 
 [   ] Type 
 [   ] Grade 
 
JOINT COMPACTION 
 [   ]  Procedure for Compaction 
  of Longitudinal Joints 
[   ]  Procedure for Compaction 
  of Transverse Joints 
 
MATERIALS SAMPLING AND TESTING 
 
Certified HMA Plant 
[   ]  Producer Name 
[   ]  Plant Location 
[   ]  Plant Number 
[   ]  Certified Producer 
 

Mixture Propertied 
[   ]  Laboratory Utilized 
[   ]  Sampling Procedure 
[   ]  Location of Sample 
[   ]  Size of Sample 
[   ]  Testing Frequency for each 
  Mixture  
 
Mix Temperature at Paver 
[   ]  Procedure 
[   ]  Location (Behind paver prior to 
  compaction) 
[   ]  Testing Frequency (Min. 1 
  per 1 hour of paving) 
 
Density 
[   ]  Procedure for Measuring Density 
[   ]  Test Method 
[   ]  Location 
[   ]  Testing Frequency for Mainline Mixture 
  (Min.1/1000 m²) 
[   ]  Testing Frequency for Shoulder Mixture 
  (Min. 1/1000 m²) 
[   ]  Calibration Documentation 
  for Non-Destructive Density Device 
  (Min. 1/12 mo.) 
[   ]  Procedure for Monitoring Temperature 
  of Mix During 
  Compaction to Optimize 
  Rolling Pattern  
 
Coring 
[   ]  Plan for when cores are taken 
[   ]  Procedure for Refilling Core Holes 
 
Smoothness 
[   ]  Procedure for Measuring Smoothness 
[   ]* Profilograph 
 [   ] Manufacturer 
 [   ] Serial Number 
 [   ] Certification Included 
 
 * Only If Applicable
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MATERIALS SAMPLING AND TESTING 
  (continued) 
 
RESPONSE TO TEST RESULTS 
 
Mixture 
[   ]  Procedure for Corrective Action 
  Temperature 
[   ]  Procedure for Correction Action 
 
Density 
[   ]  Procedure for Corrective Action 
 
Smoothness 
[   ]  Procedure for Correcting Profile on 
  Non-Complying Pavement 
 
DOCUMENTATION 
[   ] Statement that Quality Control Tests and 
  Documentation of Equipment 
  used on Project shall be maintained for a 
  Period of Three Years after completion 
  of Contract and that the Location shall be 
  Readily Accessible for review by the 
  Department. 
 
Quality Control Tests 
[   ]  Mixture 
[   ]  Temperature 
[   ]  Density 
[   ]  Smoothness 
 
Equipment 
[   ]  Paver(s) Used Each Day 
 [   ] Manufacturer 
 [   ] Model 
 [   ] Type 
 [   ] Modification 
[   ]  Roller(s) Used Each Day 
 [   ] Manufacturer 
 [   ] Model 
 [   ] Type 
 [   ] Modification 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*    Only If Applicable  
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PORTLAND CEMENT CONCRETE PAVEMENT 
QUALITY CONTROL PLAN CHECKLIST 

 
CONTRACT NO. ______________________ DATE _________________________ 
 
CONTRACTOR ___________________________________________________________ 

 
 
SIGNATURE PAGE 
 
[   ] Submitted 15 Days Prior to Paving 
[   ] QCP Signed and Dated by QCP Manager 
 
QUALITY CONTROL PERSONNEL 
 
QCP Manager 
[   ] Name 
[   ] Qualifications 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
 
QCP Site Manager 
[   ] Name 
[   ] Qualifications 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
[   ]* Same Person as QCP Manager 
 
Quality Control Technicians 
[   ] Name 
[   ] Qualifications (ACI Cert Concrete Field 
 Testing Tech, Grade 1) 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
[   ]* Same Person as QCP Manager 
[   ]* Same Person as QCP Site Manager 
 
TESTING FACILITY 
 
[   ] Location 
[   ] List of Test Equipment 

[   ] Access Statement 
[   ] Test Methods and Frequency 
 of Calibration/Verification 
 
MATERIALS -- Source, Transportation, 
Handling, and Storage Procedures 
 
 [   ]* Admixtures - type 
 [   ] Aggregates - size 
 [   ] Curing Materials 
 [   ] Dowel Bars - size 
 [   ] Dowel Bar Assemblies, size 
 [   ]* Fly Ash - class 
 [   ]* Ground Granulated Blast 
 Furnace Slag - Grade 
 [   ] Joint Fillers - type 
 [   ] Joint Materials - type 
 [   ] Portland Cement - type 
 [   ] Reinforcing Steel, size and type 
 [   ] Water - if non-potable, the 
  sampling and testing procedures 
 
PROCESS CONTROL OF AGGREGATES 
 
Gradation 
[   ]* Control Band Tolerances on each sieve 

for aggregates not in accordance with 
904.02(g) and 904.03(e) 

[   ] Sampling Procedure 
[   ] Sample Reduction Procedure 
[   ] Test Method 
 
*   Only If Applicable 
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PROCESS CONTROL OF AGGREGATES 
(continued) 

[   ] Procedure for Determination of 
 Combined Aggregate Gradation 
[   ] Testing Frequency for each Aggregate 
 Size (Minimum - one test for each day 
 of concrete paving operations) 
 
Water Absorption 
[   ] Test Methods 
[   ] Testing Frequency (Minimum two 
 tests for each aggregate used during 
 concrete paving operations) 
 
Aggregate Stockpiles 
[   ] Stockpiling Procedure 
[   ] Procedure for Identification of 
 Stockpiles 
[   ] Loading Procedures 
 
TRIAL BATCH DEMONSTRATION 
[   ] Location 
[   ] Type of Equipment 
[   ] Procedures 
[   ] Identification and Intended Use of 
 each Mixture 
 
CONCRETE BATCHING 
[   ] Description of Plant, including 
 Capacity and Intended Batch Size 
[   ] Method and Sequence of Batching 
[   ] Minimum Mixing Time 
[   ] Initial and Routine Equipment Checks 
 (e.g., mixers, scales, water meters, and 
 admixture dispensers) 
[   ] Material Checks and Frequency of 
 Testing 
[   ] Methods of Monitoring Ingredients 
[   ] Method of Recording Each Batch 
 
PROCESS CONTROL OF CONCRETE 
Flexural Strength 
[   ] Sampling Procedure 
[   ] Test Method 
[   ] Testing Frequency (Minimum one set 
 of two beams/sublot) 

 
Air Content 
[   ] Sampling procedure 
[   ] Test Method 
[   ] Testing Frequency 
 (Minimum one test/sublot) 
 
Unit Weight 
[   ] Sampling Procedure 
[   ] Test Method 
[   ] Testing Frequency 
 (Minimum one test/sublot) 
 
Water/Cementitious Ratio 
[   ] Frequency of Determination 
 (Minimum of one/week or one/5 lots 
 whichever is more restrictive) 
 
PROCESS CONTROL OF PAVEMENT 
[   ] Procedure for Monitoring Depth 
[   ] Procedure for Measuring Surface 
 Profile 
[   ] Procedure for Correcting Profile 
 Non-Compliance 
[   ] Procedure for Measuring Smoothness 
[   ] Procedure for Correcting Smoothness 
 Non-Compliance 
[   ] Profilograph Certification Included 
 
CONTROL CHARTS 
[   ] Procedure for Charting Quality 
 Control Test Results for Flexural 
 Strength, Unit Weight, and Air 
 Content 
[   ]* Deviations from Standard Control 
 Chart Legend 
 
 
 
 
 
 
* Only If Applicable 
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RESPONSE TO TEST RESULTS 
 
Water Absorption 
[   ] Procedure for Corrective Action when 
 Test Results differs from Design Mix 
 Value by more than 0.5 percent 
[   ] Statement that Production shall be 
 Discontinued when Tolerance is 
 Exceeded 
 
Other Quality Control Tests 
[   ] Procedure for Corrective Action 
 [   ] Flexural Strength 
 [   ] Unit Weight 
 [   ] Air Content 
 
CONCRETE HAULING 
[   ] Equipment and Methods for Delivery 
 to Paver 
[   ] Traffic Pattern at Plant Vicinity and to 
 the Site of Work 
[   ]* Temporary Adjustments to Traffic 
 Flow 
[   ]* Procedure for Adding Water to PCC 
 and required Mixing Time when using 
 Transit Mixers 
 
CONCRETE PAVING 
 
Paving Plan 
[   ] General Sequence of Construction 
[   ] Widths and Methods of Placement for 
 all Areas 
[   ] Planned Date for Paving to Begin and 
 to be Completed on each Phase of the 
 contract 
 
Cold Weather Paving (Below 2°C (35°F)) 
[   ] Protection of Subgrade 
[   ] Treatment of Concrete Components 
[   ] Protection of PCCP 
 
Night Paving 
[   ]* Procedure for Utilizing Artificial 
 Lighting when Natural Light is 
 Insufficient 

[   ]* Number and Type of Units 
 
Paving 
[   ] Technique of Concrete Placement 
 throughout Project (includes joining 
 existing pavement, caps, headers, 
 crossovers, approaches, or tapers) 
 
Equipment 
[   ] List of Paving Equipment on each 
 Phase of Project 
 
Alignment and Profile 
[   ] Methods of Controlling Alignment and 
 Profile 
 
Placement and Consolidation 
[   ] Methods of Depositing PlasticConcrete 
 from Hauling Equipment to Grade 
[   ] Methods of Spreading and Consolidating 
 
JOINTS 
 
[   ] Type of Sealant and Manufacturers 
 Recommendation of Installation for each
 Type of Joint Construction 
[   ] Preventive Measures for Flow of
 Cementious Material into Previously
 Placed and Sawn Joints 
 
D-1 Contraction 
[   ] Procedure for Identifying Project
 Conditions so that Joints are continuous
 from Edge of Pavement to Edge of
 Pavement 
[   ] Method of Installation 
[   ] Method of Alignment 
[   ] Timing of Sawing 
[   ] Method of Protection 
 
 
 
* Only If Applicable 
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JOINTS (continued) 
 
Longitudinal 
[   ] Method of Construction to include
 Reinforcing Steel Placement and
 Timing of Saw Cuts 
 
Transverse 
[   ] Method of Construction to include
 Details of Type of Header and
 Reinforcing Steel when Paving
 Operations are Suspended 
 
Longitudinal Construction 
[   ] Method of Construction and Proposed
 Spacing if other than shown on Plans 
 
FINISHING, TEXTURING, AND CURING 
[   ] Methods for Finishing, Texturing, and 
 Curing PCCP 
[   ] List of Equipment 
 

DOCUMENTATION 
[   ] Statement that Aggregate and Mixture 

Tests, and Profile, Smoothness, and 
Depth of Pavement Measurements shall 
be maintained for a Period of Three 
Years after completion of Contract and 
that the Location shall be Readily 
Accessible for review by the 
Department. 

 
 
 
 
 
 
 
 
 
 
* Only If Applicable 
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SUPERSTRUCTURE CONCRETE 
QUALITY CONTORL PLAN CHECKLIST 

 
CONTRACT NO. ______________________ DATE _________________________ 
 
CONTRACTOR ___________________________________________________________ 

 
SIGNATURE PAGE 
 
[   ] Submitted 15 Days Prior to Paving 
[   ] QCP Signed and Dated by QCP Manager 
 
QUALITY CONTROL PERSONNEL 
 
QCP Manager 
[   ] Name 
[   ] Qualifications 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
 
QCP Site Manager 
[   ] Name 
[   ] Qualifications 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
[   ]* Same Person as QCP Manager 
 
Quality Control Technicians 
[   ] Name 
[   ] Qualifications (Cert Concrete Tech) 
[   ] Telephone Number 
[   ] Duties 
[   ] Employer 
[   ]* Same Person as QCP Manager 
[   ]* Same Person as QCP Site Manager 
 
TESTING FACILITY 
 
[   ] Location 
[   ] List of Test Equipment 
[   ] Test Methods and Frequency 
 of Calibration/Verification 

MATERIALS -- Source, Transportation, 
Handling, and Storage Procedures 
 
[   ]* Admixtures - type 
[   ] Aggregates - size 
[   ] Curing Materials 
[   ]* Evaporation Retardants 
[   ]* Fly Ash - class 
[   ]* Ground Granulated Blast 
 Furnace Slag - grade 
[   ] Portland Cement - type 
[   ] Reinforcing Steel, - size and type 
[   ] Water - if non-potable, the sampling and 
 testing procedures 
 
PROCESS CONTROL OF AGGREGATES 
 
Gradation 
[   ]* Control Band Tolerances on each sieve 

for aggregates not in accordance with 
904.02(g) and 904.03(e) 

[   ] Statement that Control Charts shall be 
obtained from Certified Aggregate 
Producer for Production and Load-Out 
tests of each Aggregate, within 7 days of 
Concrete Placement Operations 

[   ] Gradation Tests 
 [   ]  Sample Procedures 
 [   ]  Sample Reduction Procedure 
 [   ]  Test Method 
 [   ] Testing Frequency (Within 7 days 

of Concrete Placement Operations) 
[   ] Procedure for Determination of 
 Combined Aggregate Gradation 
 
 
* Only If Applicable 
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PROCESS CONTROL OF AGGREGATES 
(continued) 

 
Water Absorption 
[   ] Test Methods 
[   ] Testing Frequency (Minimum of one 
 test for each aggregate used during 
 concrete paving operations) 
 
SSD Bulk Specific Gravity 
[   ] Test Methods 
[   ] Testing Frequency (Minimum of one 
 test for each aggregate used during 
 concrete paving operations) 
 
TRIAL BATCH DEMONSTRATION 
 [   ] Location 
[   ] Type of Equipment 
[   ] Procedures 
 
CONCRETE BATCHING 
 
[   ] Description of Plant, including 
 Capacity and Intended Batch Size 
[   ] Initial and Routine Equipment Checks 
 (e.g., mixers, scales, water meters, 
 admixture dispensers, mixing 
 equipment, and agitators, if applicable) 
[   ] Material Checks and Frequency of 
 Testing 
[   ] Methods of Monitoring Ingredients 
[   ] Method of Recording Each Batch 
 
PROCESS CONTROL OF CONCRETE 
 
Slump 
[   ] Sampling Procedure 
[   ] Test Method 
[   ] Testing Frequency (Minimum of one 

test/sublot, and first truck for each day 
of 

production)  
 
Air Content and Unit Weight 
[   ] Sampling Procedure 
[   ] Test Method 

[   ] Testing Frequency (Minimum of one 
test/sublot, first truck for each day of

 production, and when there is a change
 in production, delivery, or placement) 
 
Water/Cementatious Ratio 
[   ] Frequency of Determination (Minimum 

of one for each day of concrete 
operations) 

 
Compressive Strength 
[   ] Sampling Procedure 
[   ] Test Method 
[   ] Testing Frequency (Minimum of one set 

of two cylinders at 28 days for each 
sublot) 

 
PROCESS CONTROL OF REINFORCING 
STEEL 
 [   ] Procedure for Monitoring Depth of 

Concrete over Uppermost Bar of Top
 Mat 
[   ] Frequency of Depth Measurements 
[   ] Statement that Measurements shall be 

taken as soon as Concrete is Placed and 
Struck Off and while still Plastic 

 
RESPONSE TO TEST RESULTS 
 
Water Absorption 
[   ] Procedure for Corrective Action when 

Test Results differ from Design Mix 
Value by more tha 0.5 percent 

[   ] Statement that Source shall be 
Investigated and an Absorption Percent 
Determined 

 
* Only If Applicable 
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Bulk Specific Gravity (SSD) 
[   ] Procedure for Corrective Action when 

Test Results differ by more than 0.056 
for Fine Aggregate or 0.32 for Coarse 
Aggregates from the Design Mix Value 

[   [ Statement that source shall be 
investigated and Bulk Specific Gravity 
(SSD) determined 

 
Unit Weight 
[   ] Procedure for Corrective Action when 

Test Results differ by more than ±1 lb/ft3 
from Predicted Value for Air Content 
Measurements (not to exceed unit 
weight representing w/c of 0.420 

 
Other Quality Control Tests 
[   ] Procedure for Corrective Action 
 [   ] Compressive Strength 
 [   ] Air Content 
 [   ] Slump 
 
CONCRETE HAULING 
[   ] Equipment and Methods for Delivery 
[   ] Traffic Pattern to the Site of Work 
 
CONCRETE PLACEMENT 
[   ] Placing Sequence 
[   ] Identification of Placing Equipment 
[   ] Description of Pumping Procedures 
 
FINISHING, TEXTURING, AND CURING 
[   ] Method for Finishing, Texturing, and 

Curing Concrete 
[   ] Description and Identification of 

Equipment 
 
FORMS, FALSEWORK, AND ENTERING 
[   ] Procedure for determining when Forms, 

Falsework, and Centering may be 
removed 

[   ] Frequency of samples for determination 
 of removal (Minimum of two cylinders
 or two beams) 
 
DOCUMENTATION 

[   ] Statement that Aggregate and Mixture 
Tests, and Depth of Cover of Concrete 
over Reinforcing Steel Measurements 
shall be maintained for a Period of Three 
Years after completion of Contract and 
that the Location shall be Readily 
Accessible for review by the 
Department. 
 
 
 
 
 
 
 
 
 
 
 
 
* Only If Applicable 
 


